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RECLAMATION PROJECT UPDATE AS OF __ Afnit ‘ZZ/ /772

TO: Governor Harry Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manage% \

1) Scrapers continued on the Rio Moquino bench cut and it is just about completed;
dozers continued sloping work on JP-WS-17;
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24 and began
hauling protore for the first time out of JP-PS-26.
Fencing along the Shop Haul Road is finished which should cut off the access into the
site for any livestock;

2) James Ranch completed seeding of the old Housing Area and are doing the flat dump areas
around the old P-10 location;

3) Signature from the Contracting Officer on the Work Package closeouts is still pending;

4) The tour for CERT representatives is planned for Wednesday, Apirl 22 the tlme is pendmg
your notification.

5)  Copies of the 2nd “draft” of the Post-Reclamation plan were distributed for review;
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Semi-Annual being scheduled 5/01/92 for records and
Aerial photos with TR Mann volume checks;
Rec Techs checking
panels;
Post-Reclamation under review 6/30/92 2nd "draft” to BIA
Long-term by BIA, LCC for review and
Monitoring & comment;
Management Plan
Draft sent to 4/14/92
Councilmen
Work Package letter sent to 3/28/92 to BIA Contracting
Closeouts BIA 2/28/92, Officer;
awaiting signature
of Contracting Officer 277?27
CERT tour scheduled by Gov. Early 4/22/92
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Offioce of:

The Governor
The Secretary
The Treasurer

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early Q\?
FROM: Jim Olsen, Jr., P \

2
SUBJ: SPECIAL PROJECTS UPDATE as of Aprre 22/ /2%

1) Laguna Construction Company has comple ed.some. field surveying and mapping for
the proposed Paraje canal extension. Thi# Informatictivy ill be supp * to BIA;
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2) N. Kasper, Al Sedik (BIA Engipeegs. D

documents to satisfy the m istra agiftite, Dam rehab.
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